



Training Courses

Project Management

www.DiscoveryTools.org



Project Management

Code	Course Title	Date	Venue
PMP 124	Advanced Project Stakeholder Management	05 – 09 JAN 2025	Istanbul
PMP 182	Petroleum Project Management - Principles and Practices (PPM)	05 – 09 JAN 2025	Cairo
PMP 240	Agile Project Management	12 – 16 JAN 2025	Riyadh
PMP 126	Planning, Organising and Controlling Projects	12 – 16 JAN 2025	Dubai
PMP 184	Artificial Intelligence (AI) in Project Management	19 – 23 JAN 2025	Jeddah
PMP 242	Portfolio Project Management Professional	19 – 23 JAN 2025	Trabzon
PMP 128	Asta Powerproject Training	26 – 30 JAN 2025	Paris
PMP 186	Primavera P6 Professional Fundamentals and Administration	26 – 30 JAN 2025	Madrid
PMP 244	Best Practices in Projects Technical Library and Digitalization	02 – 06 FEB 2025	Istanbul
PMP 130	PRINCE2 Practitioner Course	02 – 06 FEB 2025	London
PMP 188	Blockchain Project Management Mastery	09 – 13 FEB 2025	Cairo
PMP 246	Project Accounting and Its Relation to Budget	09 – 13 FEB 2025	Antalya
PMP 132	Building, Planning and Managing Post- COVID Project Portfolios	16 – 20 FEB 2025	Austria
PMP 190	Project Analysis - Tools, Techniques for Managing Risk and Uncertainty	16 – 20 FEB 2025	Jeddah
PMP 248	Business Analysis within a Project Environment	23 – 27 FEB 2025	Istanbul
PMP 134	Project and Infrastructure Finance	23 – 27 FEB 2025	Dubai
PMP 192	Certified Project Planner Course	02 – 06 MAR 2025	Cairo
PMP 250	Project Appraisal - Financial and Economic Factors	02 – 06 MAR 2025	Istanbul
PMP 136	Certified Strategic Project Management	09 – 13 MAR 2025	Barcelona
PMP 194	Project Governance and Stage Gate Management	09 – 13 MAR 2025	London
PMP 252	Complete Project Management, Planning, Scheduling and cost control	16 – 20 MAR 2025	Riyadh



PMP 138 Implementation Implementation Implementation Implementation Implementation Implementation Implementation Implementation Implementation Step and Construction Quality Control on Site and Construction Supervision Skills Project Financial Management and Proper Documentation and Reporting Skills Project Management for Regulators Skills Agile Project Management Course for Architects 30 MAR – 03 APR 2025 Paris Project Management Course for Architects God Andre Course for Architects God Mar – 03 APR 2025 Riyadh Project Management During and After COVID PMP 142 Project Management During and After COVID Developing, Monitoring and Reviewing Projects Project Financial and Risk Appraisal 13 – 17 APR 2025 Antalya Project Financial and Risk Appraisal 13 – 17 APR 2025 Cairo PMP 144 Earn Value Project Management 20 – 24 APR 2025 London PMP 202 Analysis and Selection PMP 204 Project Open Standard Selection PMP 205 Offshore Oil and Gas Development Projects, Concepts and Facilities Project Commissioning - A Practical Approach Approach Project Commissioning - A Practical Approach Project Condination and Communication Best Practices PMP 262 Project Coordination and Communication Best Practices Device Project Cost Estimating Skills 11 – 15 MAY 2025 Istanbul PMP 206 Project Cost Estimating Skills 11 – 15 MAY 2025 Paris Project Cost Estimating, Budgeting and Value Engineering Skills 18 – 22 MAY 2025 Paris Project Engineering Principles and Skills 25 – 29 MAY 2025 Cairo PMP 266 Project Engineering Principles and Skills 25 – 29 MAY 2025 Abu Dhabi		Project Management and		
PMP 196 Construction Supervision Skills Project Financial Management and Proper Documentation and Reporting Skills PMP 140 Agile Project Management for Regulators Regulators PMP 198 Project Management Course for Architects PMP 256 Decision Making in Project Management COVID PMP 260 Developing, Monitoring and Reviewing PMP 270 Project Appraisal - Identification, Policy Analysis and Selection PMP 260 PMP 260 Project Oroministoning - A Practical Approach PMP 261 Project Coordination and Communication Best Practices PMP 262 PMP 264 Project Coordination and Communication Best Practices PMP 266 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 266 Project Engineering Skills PMP 266 Project Engineering Skills PMP 266 Project Engineering Principles and Skills PMP 267 Potentian Analysis PMP 268 Petroleum Project Economics and Risk Analysis PMP 267 Potentian Analysis PALP 207 Paris Paris PALP 208 Petroleum Project Economics and Risk Analysis PMP 208 Petroleum Project Economics and Risk Analysis PMP 207 Potentian Analysis PALP 207 PAR 2025 Paris PALP 208 Paris PALP 207 Paris PALP 208	PMP 138	·	16 – 20 MAR 2025	Abu Dhabi
PMP 254 Proper Documentation and Reporting Skills PMP 140 Agile Project Management for Regulators PMP 198 Project Management Course for Architects PMP 256 Decision Making in Project Management PMP 256 Decision Making in Project Management PMP 142 Project Management During and After COVID PMP 200 Developing, Monitoring and Reviewing Projects PMP 258 Project Financial and Risk Appraisal PMP 144 Earn Value Project Management PMP 202 Analysis and Selection PMP 200 Offshore Oil and Gas Development Project Appraisal - Identification, Policy Analysis and Selection PMP 260 Project Coordination (Portfolio, Programme and Project Management Approach PMP 264 Agile Scrum Master PMP 265 Project Coordination Best Practices PMP 266 Project Cost Estimating Skills PMP 266 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 266 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 266 Project Engineering Principles and Skills PMP 268 Project Condination Project Quality Management PMP 269 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 268 Project Engineering Principles and Skills PMP 269 Project Condination Principles and Skills PMP 260 Project Cenomics and Risk Analysis PMP 261 Petroleum Project Economics and Risk Analysis PMP 262 Project Cenomics and Risk Analysis PMP 263 Petroleum Project Economics and Risk Analysis PMP 264 Petroleum Project Economics and Risk Analysis PMP 265 Project Engineering Principles and Skills PMP 266 Project Engineering Principles and Skills PMP 266 Project Engineering Principles and Skills PMP 267 Project Engineering Principles and Skills PMP 268 Project Engineering Principles and Skills PMP 269 Project Engineering Principles and Skills PMP 260 Project Engineering Principles and Skills PMP 261 Project Engineering Principles and Skills PMP 262 Project Engineering Principles and Skills PMP 263 Project Engineering Principles and Skills PMP 264 Project Engineering Principles and Skills PMP 265 Project Engineering Principles and Skills PMP 266 Project Engi	PMP 196	•	23 – 27 MAR 2025	Alexandria
PMP 140 Regulators PMP 198 Project Management Course for Architects Architects PMP 256 Decision Making in Project Management PMP 142 Project Management During and After COVID PMP 200 Developing, Monitoring and Reviewing Projects PMP 258 Project Financial and Risk Appraisal PMP 144 Earn Value Project Management PMP 202 Project Appraisal - Identification, Policy Analysis and Selection PMP 203 PMP 260 Offshore Oil and Gas Development Projects, Concepts and Facilities PMP 146 PS 3M3 Certification (Portfolio, Pomp 204 Project Coordination and Communication Best Practices PMP 262 PMP 264 PMP 265 PMP 266 Project Cost Estimating Skills PMP 266 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 266 Project Conglineering Principles and Skills PMP 267 PMP 268 Project Cost Engineering Principles and Skills PMP 269 Project Conglineering Principles and Skills PMP 260 Project Conglineering Principles and Skills PMP 261 Project Complex and Project Quality Management PMP 264 Project Cost Engineering Principles and Skills PMP 266 Project Engineering Principles and Skills PMP 266 Project Engineering Principles and Skills PMP 266 Project Engineering Principles and Skills PMP 267 Petroleum Project Economics and Risk Analysis PMP 268 PMP 150 Petroleum Project Economics and Risk Analysis PMP 267 Petroleum Project Economics and Risk Analysis	PMP 254	Proper Documentation and Reporting	23 – 27 MAR 2025	Paris
PMP 198 Architects PMP 256 Decision Making in Project Management PMP 142 Project Management During and After COVID PMP 200 Developing, Monitoring and Reviewing Projects PMP 258 Project Financial and Risk Appraisal PMP 258 Project Financial and Risk Appraisal PMP 258 Project Appraisal - Identification, Policy Analysis and Selection PMP 202 Project Appraisal - Identification, Policy Analysis and Selection PMP 260 Offshore Oil and Gas Development Projects, Concepts and Facilities PMP 146 Project Commissioning - A Practical Approach PMP 204 Project Commissioning - A Practical Approach PMP 205 Project Commissioning - A Practical Approach PMP 260 Project Cordination and Communication Best Practices PMP 261 Project Coordination and Communication Best Practices PMP 262 Project Cost Estimating Skills PMP 263 New Technologies in Projects PMP 264 New Technologies in Projects PMP 265 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 206 Project Engineering Principles and Skills PMP 208 Project Engineering Principles and Skills PMP 208 Project Engineering Principles and Skills PMP 206 Project Engineering Principles and Skills PMP 206 Project Engineering Principles and Skills PMP 207 Petroleum Project Economics and Risk Analysis PMP 208 Petroleum Project Economics and Risk Analysis PMP 209 Petroleum Project Economics and Risk Analysis PMP 209 Project Cost Economics and Risk Analysis	PMP 140		30 MAR – 03 APR 2025	Dubai
PMP 142 Project Management During and After COVID PMP 200 Developing, Monitoring and Reviewing Projects Project Financial and Risk Appraisal PMP 258 Project Financial and Risk Appraisal PMP 144 Earn Value Project Management PMP 202 Project Appraisal - Identification, Policy Analysis and Selection PMP 260 Offshore Oil and Gas Development Projects, Concepts and Facilities PMP 146 Project Commissioning - A Practical Approach PMP 204 Project Coordination and Communication Best Practices PMP 262 Project Coordination and Communication Best Practices PMP 148 Agile Scrum Master PMP 264 New Technologies in Projects PMP 264 New Technologies in Projects PMP 265 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 206 Project Engineering Principles and Skills PMP 207 Petroleum Project Economics and Risk Appraisal PMP 208 Petroleum Project Economics and Risk Appraisal 13 – 17 APR 2025 Cairo 20 – 24 APR 2025 London 27 APR – 01 MAY 2025 Istanbul 27 APR – 01 MAY 2025 Vienna 40 – 08 MAY 2025 Vienna 40 – 08 MAY 2025 Cairo 40 – 08 MAY 2025 Cairo 40 – 08 MAY 2025 Istanbul 40 – 08 MAY 2025 Is	PMP 198	_	30 MAR – 03 APR 2025	Riyadh
PMP 200 Developing, Monitoring and Reviewing Projects PMP 258 Project Financial and Risk Appraisal PMP 144 Earn Value Project Management PMP 202 Project Appraisal - Identification, Policy Analysis and Selection PMP 203 Offshore Oil and Gas Development Projects, Concepts and Facilities PMP 146 Project Commissioning - A Practical Approach PMP 204 Programme and Project Management PMP 205 Project Coordination and Communication Best Practices PMP 148 Agile Scrum Master PMP 260 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 261 Project Cost Engineering Principles and Skills PMP 262 Petroleum Project Economics and Risk Analysis PMP 263 Petroleum Project Economics and Risk Analysis PMP 264 Petroleum Project Quality Project Economics and Risk Analysis PMP 265 Paris Antalya 13 - 17 APR 2025 Cairo Antalya 13 - 17 APR 2025 Cairo Antalya 13 - 17 APR 2025 London 13 - 17 APR 2025 London 13 - 17 APR 2025 London 14 - 14 APR 2025 Istanbul 27 APR - 01 MAY 2025 Vienna 40 - 08 MAY 2025 Vienna 40 - 08 MAY 2025 Cairo 40 - 08 MAY 2025 Istanbul 40 - 08 MAY 2025 Istanbul 41 - 15 MAY 2025 Istanbul 43 - 22 MAY 2025 Istanbul 44 - 28 MAY 2025 Istanbul 45 - 29 MAY 2025 Paris 46 - 25 - 29 MAY 2025 Trabzon 47 - 25 - 29 MAY 2025 Trabzon 48 - 22 MAY 2025 Trabzon 48 - 29 MAY 2025 Trabzon 49 - 26 Project Engineering Principles and Skills 49 - 29 MAY 2025 Trabzon 40 - 20 MAY 202	PMP 256	Decision Making in Project Management	06 – 10 APR 2025	Madrid
PMP 258 Project Financial and Risk Appraisal 13 – 17 APR 2025 Cairo PMP 144 Earn Value Project Management 20 – 24 APR 2025 London PMP 202 Project Appraisal - Identification, Policy Analysis and Selection PMP 260 Offshore Oil and Gas Development Projects, Concepts and Facilities PMP 146 Project Commissioning - A Practical Approach Project Management Maturity Model) PMP 204 Programme and Project Management Maturity Model) PMP 262 Project Coordination and Communication Best Practices PMP 148 Agile Scrum Master 11 – 15 MAY 2025 Istanbul PMP 206 Project Cost Estimating Skills 11 – 15 MAY 2025 Istanbul PMP 264 New Technologies in Projects 18 – 22 MAY 2025 Istanbul PMP 265 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 208 Perspectives in Project Quality Management PMP 266 Project Engineering Principles and Skills 25 – 29 MAY 2025 Cairo PMP 152 Petroleum Project Economics and Risk Analysis 01 – 05 JUNE 2025 Austria	PMP 142		06 – 10 APR 2025	London
PMP 144 Earn Value Project Management 20 – 24 APR 2025 London PMP 202 Project Appraisal - Identification, Policy Analysis and Selection PMP 260 Offshore Oil and Gas Development Projects, Concepts and Facilities PMP 146 Project Commissioning - A Practical Approach Project Commissioning - A Practical Approach Project Coordination (Portfolio, Programme and Project Management Maturity Model) PMP 204 Project Coordination and Communication Best Practices PMP 148 Agile Scrum Master 11 – 15 MAY 2025 Istanbul PMP 206 Project Cost Estimating Skills 11 – 15 MAY 2025 Dubai PMP 264 New Technologies in Projects 18 – 22 MAY 2025 Istanbul PMP 150 Project Cost Estimating, Budgeting and Value Engineering Skills 18 – 22 MAY 2025 Trabzon PMP 208 Perspectives in Project Quality Management PMP 266 Project Engineering Principles and Skills 25 – 29 MAY 2025 Cairo PMP 152 Petroleum Project Economics and Risk Analysis 01 – 05 JUNE 2025 Austria	PMP 200		13 – 17 APR 2025	Antalya
PMP 202 Project Appraisal - Identification, Policy Analysis and Selection PMP 260 Offshore Oil and Gas Development Projects, Concepts and Facilities PMP 146 Project Commissioning - A Practical Approach PMP 204 Programme and Project Management Maturity Model) PMP 262 Project Coordination and Communication Best Practices PMP 148 Agile Scrum Master PMP 206 Project Cost Estimating Skills PMP 264 New Technologies in Projects PMP 150 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 208 Perspectives in Project Quality Management Management Project Economics and Skills PMP 266 Project Engineering Principles and Skills PMP 152 Petroleum Project Economics and Risk Analysis PMP 152 Petroleum Project Economics and Risk Analysis PMP 205 APR - 01 MAY 2025 Istanbul 27 APR - 01 MAY 2025 Sharm El Sheikh 27 APR - 01 MAY 2025 Vienna 27 APR - 01 MAY 2025 Sharm El Sheikh 27 APR - 01 MAY 2025 Vienna 27 APR - 01 MAY 2025 Sharm El Sheikh 27 APR - 01 MAY 2025 Vienna 27 APR - 01 MAY 2025 Sharm El Sheikh 27 APR - 01 MAY 2025 Vienna 27 APR - 01 MAY 2025 Sharm El Sheikh 27 APR - 01 MAY 2025 Vienna 27 APR - 01 MAY 2025 Sharm El Sheikh 27 APR - 01 MAY 2025 Vienna 27 APR - 01 MAY 2025 Sharm El Sheikh 28 MAY 2025 Latinbul PMP 262 Project Cost Estimating Skills 11 - 15 MAY 2025 Istanbul 18 - 22 MAY 2025 Paris PMP 208 Perspectives in Project Quality Management 25 - 29 MAY 2025 Cairo PMP 266 Project Engineering Principles and Skills 25 - 29 MAY 2025 Austria	PMP 258	Project Financial and Risk Appraisal	13 – 17 APR 2025	Cairo
Analysis and Selection PMP 260 Offshore Oil and Gas Development Projects, Concepts and Facilities PMP 146 Project Commissioning - A Practical Approach PMP 204 Project Commissioning - A Practical Approach PMP 204 Project Coordination (Portfolio, Programme and Project Management Maturity Model) PMP 262 PMP 148 Agile Scrum Master PMP 206 Project Cost Estimating Skills PMP 206 Project Cost Estimating Skills PMP 207 PMP 208 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 208 Perspectives in Project Quality Management PMP 266 Project Engineering Principles and Skills PMP 150 Petroleum Project Economics and Risk Analysis PMP 150 Petroleum Project Economics and Risk Analysis PMP 205 Paris PAR - 01 MAY 2025 Sharm El Sheikh 27 APR - 01 MAY 2025 Vienna 40 - 08 MAY 2025 Vienna 41 - 15 MAY 2025 Dubai 11 - 15 MAY 2025 Istanbul 12 - 22 MAY 2025 Paris Paris Paris Paris PAR - 01 MAY 2025 Cairo Austria	PMP 144	Earn Value Project Management	20 – 24 APR 2025	London
PMP 260 Projects, Concepts and Facilities Project Commissioning - A Practical Approach P3M3 Certification (Portfolio, Programme and Project Management Maturity Model) PMP 262 Project Coordination and Communication Best Practices PMP 148 Agile Scrum Master PMP 266 Project Cost Estimating Skills PMP 267 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 268 Perspectives in Project Quality Management PMP 269 Project Engineering Principles and Skills PMP 260 Project Engineering Principles and Skills PMP 261 PMP 262 Project Economics and Risk Analysis PMP 263 Project Engineering Principles and Risk Analysis PMP 264 Project Engineering Principles and Risk Analysis PMP 265 Project Engineering Principles and Risk Analysis PMP 266 Project Engineering Principles and Risk Analysis PMP 266 Project Economics and Risk O1 – 05 JUNE 2025 Austria	PMP 202		20 – 24 APR 2025	Trabzon
Approach P3M3 Certification (Portfolio, Programme and Project Management Maturity Model) PMP 262 Project Coordination and Communication Best Practices PMP 148 Agile Scrum Master PMP 266 Project Cost Estimating Skills PMP 267 Project Cost Estimating Skills PMP 268 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 269 PMP 260 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 260 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 260 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 260 Perspectives in Project Quality Management PMP 261 PMP 262 PMP 263 Project Engineering Principles and Skills PMP 264 Project Engineering Principles and Skills PMP 265 Petroleum Project Economics and Risk Analysis Analysis Analysis	PMP 260	•	27 APR - 01 MAY 2025	Istanbul
PMP 204 Programme and Project Management Maturity Model) Project Coordination and Communication Best Practices PMP 148 Agile Scrum Master PMP 206 Project Cost Estimating Skills PMP 206 New Technologies in Projects PMP 150 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 208 Perspectives in Project Quality Management PMP 208 Project Engineering Principles and Skills PMP 209 Petroleum Project Economics and Risk Analysis PMP 150 Project Economics and Risk Analysis PMP 208 Petroleum Project Economics and Risk Analysis	PMP 146	Approach	27 APR – 01 MAY 2025	Sharm El Sheikh
PMP 262 Communication Best Practices PMP 148 Agile Scrum Master 11 – 15 MAY 2025 Istanbul PMP 206 Project Cost Estimating Skills PMP 264 New Technologies in Projects PMP 150 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 208 Perspectives in Project Quality Management PMP 266 Project Engineering Principles and Skills PMP 152 Petroleum Project Economics and Risk Analysis Analysis Cairo 04 – 08 MAY 2025 Istanbul 11 – 15 MAY 2025 Dubai 18 – 22 MAY 2025 Paris 25 – 29 MAY 2025 Cairo 18 – 22 MAY 2025 Paris Trabzon Austria	PMP 204	Programme and Project Management Maturity Model)	04 – 08 MAY 2025	Vienna
PMP 206 Project Cost Estimating Skills 11 – 15 MAY 2025 Dubai PMP 264 New Technologies in Projects 18 – 22 MAY 2025 Istanbul PMP 150 Project Cost Estimating, Budgeting and Value Engineering Skills 18 – 22 MAY 2025 Paris PMP 208 Perspectives in Project Quality Management 25 – 29 MAY 2025 Trabzon PMP 266 Project Engineering Principles and Skills 25 – 29 MAY 2025 Cairo PMP 152 Petroleum Project Economics and Risk Analysis 01 – 05 JUNE 2025 Austria	PMP 262	,	04 – 08 MAY 2025	Cairo
PMP 264 New Technologies in Projects 18 – 22 MAY 2025 Istanbul PMP 150 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 208 Perspectives in Project Quality Management Management PMP 266 Project Engineering Principles and Skills 25 – 29 MAY 2025 Cairo PMP 152 Petroleum Project Economics and Risk Analysis 01 – 05 JUNE 2025 Austria	PMP 148	Agile Scrum Master	11 – 15 MAY 2025	Istanbul
PMP 150 Project Cost Estimating, Budgeting and Value Engineering Skills PMP 208 Perspectives in Project Quality Management PMP 266 Project Engineering Principles and Skills PMP 152 Petroleum Project Economics and Risk Analysis 18 – 22 MAY 2025 Trabzon Trabzon 01 – 05 JUNE 2025 Austria	PMP 206	Project Cost Estimating Skills	11 – 15 MAY 2025	Dubai
PMP 208 Perspectives in Project Quality Management PMP 266 Project Engineering Principles and Skills PMP 152 Petroleum Project Economics and Risk Analysis Paris 18 – 22 MAY 2025 Trabzon Trabzon 25 – 29 MAY 2025 Cairo 01 – 05 JUNE 2025 Austria	PMP 264	New Technologies in Projects	18 – 22 MAY 2025	Istanbul
PMP 266 Project Engineering Principles and Skills 25 – 29 MAY 2025 Cairo PMP 152 Petroleum Project Economics and Risk Analysis 01 – 05 JUNE 2025 Austria	PMP 150		18 – 22 MAY 2025	Paris
PMP 152 Petroleum Project Economics and Risk Analysis 01 – 05 JUNE 2025 Austria	PMP 208		25 – 29 MAY 2025	Trabzon
PMP 152	PMP 266	, , ,	25 – 29 MAY 2025	Cairo
PMP 210 Project Management Essentials 01 – 05 JUNE 2025 Abu Dhabi	PMP 152	•	01 – 05 JUNE 2025	Austria
	PMP 210	Project Management Essentials	01 – 05 JUNE 2025	Abu Dhabi



PMP 268	Microsoft Project (MS Project)	08 – 12 JUNE 2025	Istanbul
PMP 154	Project Finance and Financial Analysis Techniques for Infrastructure Projects	08 – 12 JUNE 2025	Dubai
PMP 212	Managing Multiple Projects	15 – 19 JUNE 2025	Alexandria
PMP 270	Project Management for Beginners	15 – 19 JUNE 2025	Istanbul
PMP 156	Mastering the Project Management Office (PMO)	22 – 26 JUNE 2025	Amsterdam
PMP 214	Project Management for Non- Managerial	22 – 26 JUNE 2025	Vienna
PMP 272	Applying Project Control	29 JUNE – 03 JULY 2025	Dubai
PMP 158	Project Management for the Oil and Gas Industry	29 JUNE – 03 JULY 2025	Istanbul
PMP 216	Earned Value Management (EVM) in Primavera	06 – 10 JULY 2025	Cairo
PMP 274	Technical Project Management	06 – 10 JULY 2025	Istanbul
PMP 160	Project Management Specialist	13 – 17 JULY 2025	Sharm El Sheikh
PMP 218	Risk Management Professional (PMI- RMP)	13 – 17 JULY 2025	Trabzon
PMP 276	Economic and Technical Evaluation of Projects	20 – 24 JULY 2025	Istanbul
PMP 162	The Complete Course on Project Management	20 – 24 JULY 2025	Cairo
PMP 220	Project Management Using Primavera Software	27 – 31 JULY 2025	Dubai
PMP 278	The Contracts and Project Management MBA	27 – 31 JULY 2025	Istanbul
PMP 164	Leading Project Team	03 – 07 AUG 2025	Kuala Lumpur
PMP 222	Risk Assessment, Risk Management for Oil and Gas Projects	03 – 07 AUG 2025	Istanbul
PMP 280	Project Management, Scheduling and Compliance - Planning, Scheduling and Control	10 – 14 AUG 2025	Dubai
PMP 166	Using Project Management Metrics, KPIs and Dashboards	10 – 14 AUG 2025	Istanbul
PMP 224	Managing and Supervising Projects, Consultants and Contractors	17 – 21 AUG 2025	Cairo
PMP 282	Total Project Management	17 – 21 AUG 2025	Abu Dhabi
PMP 168	Project Monitoring and Evaluation	24 – 28 AUG 2025	Istanbul



PMP 226	TILOS Software Training	24 – 28 AUG 2025	Trabzon
PMP 284	Mastering Project Management	31 AUG – 04 SEP 2025	Cairo
PMP 170	Project Planning, Scheduling and Cost Estimating Skills	07 – 11 SEP 2025	Istanbul
PMP 228	Leading Complex Projects	14 – 18 SEP 2025	Dubai
PMP 286	Project Portfolio Management (PPM)	21 – 25 SEP 2025	Vienna
PMP 172	Financing Energy Projects	28 SEP - 02 OCT 2025	Istanbul
PMP 230	Project Quality Tracking System	05 – 09 OCT 2025	Austria
PMP 288	Feasibility Studies - Preparation, Analysis and Evaluation	12 – 16 OCT 2025	Istanbul
PMP 174	Project Risk Management and Compliance	19 – 23 OCT 2025	Sharm El Sheikh
PMP 232	Excellence in Project Office Leadership	26 – 30 OCT 2024	Riyadh
PMP 290	Project Scheduling, Budgeting and Cost Management	02 – 06 NOV 2025	Dubai
PMP 176	Essentials of Project Management Skills	09 – 13 NOV 2025	Cairo
PMP 234	Rapid Assessment and Recovery of Troubled Projects	16 – 20 NOV 2025	Istanbul
PMP 292	Enterprise Project Management and Business Performance	23 – 27 NOV 2025	Dubai
PMP 178	Project Scheduling, Cost Planning and Value Engineering Skills	30 NOV – 04 DEC 2025	Istanbul
PMP 236	Economic, Technical Evaluations in Engineering and Maintenance Projects	07 – 11 DEC 2025	Austria
PMP 294	Project Scheduling and Cost Planning Skills	14 – 18 DEC 2025	Cairo
PMP 180	Effective Project Management	21 – 25 DEC 2025	Dubai
PMP 238	Projects Knowledge Management	28 DEC – 01 JAN 2026	London